
Upcoming Field Work Schedule  

 

FIELD TASK MONTH / YEAR DURATION (DAYS IN FIELD) 

SURFACE SOIL APRIL 2005   4  

SOIL VAPOR PROBE 

INSTALLATION 

FEBRUARY 2005   4  

SUBSURFACE SOIL / GEOPROBE APRIL 2005 15  

GEOPHYSICS APRIL  2005   5  

TEST PITS MAY  2005 21  

SOIL VAPOR #1 JANUARY 2005   1  

SOIL VAPOR #2 JUNE 2005   1  

VAPOR INTRUSION #1 JANUARY 2005   1 

VAPOR INTRUSION #2 JUNE 2005   1 

GROUNDWATER #1 JUNE 2004
∗
 10  

GROUNDWATER #2 SEPTEMBER 2004
∗
 10 

GROUNDWATER #3 DECEMBER 2004* 10 

GROUNDWATER #4 MARCH 2005 10 

WILDLIFE HABITAT SURVEY MAY 2005   5 

WETLAND SURVEY & 

FUNCTIONAL VALUE ANALYSIS 

MAY 2005   5 

SEDIMENT RECONNAISANCE 

SURVEY 

APRIL 2005 12 - 18 

SEDIMENT QUALITY TRIAD 

SAMPLING 

MAY – SEPTEMBER 

2005 

28 (TWO SEPARATE TWO WEEK 

EFFORTS) 

UV LIGHT MEASUREMENTS MAY 2005   5 - 7 

FISH TISSUE SAMPLING MAY – JUNE 2005 10 (NOT CONSECUTIVE) 

SURFACE WATER #1 MAY 2005   1 

SURFACE WATER #2 AUGUST 2005   1 

SEDIMENT STABILITY SAMPLE 

COLLECTION & SEDIMENT 

STABILITY FLUME TEST 

MAY – JULY 2005 10 (5 FOR EROSION AND AGE 

DATING CORES AND 5 

UNCONSECTUIVE FOR SETTING 

& RETRIEVING INSTUMENT) 

 

 

                                                 
∗
 Task completed.   

 


